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Abstract 

Building Information Modeling (BIM) fundamentally requires the importation of a three 

dimensional (3D) model with a series of repository data. Numerous studies were conducted to 

clarify the philosophy of BIM and promote its adoption in construction and engineering 

projects. The primary contributions this research presents to the construction engineering and 

management body of knowledge would be the technical review, analysis and appraisal of 

various issues concerned with the usability of four dimensional (4D) BIM. The research aims to 

determine the readiness and development of 4D BIM. The technical literature review was 

conducted on this information of various BIM software websites, journal articles, brochures and 

videos against their required 4D elements. Comparative analysis was conducted to compare the 

technical (TECA) and project planning functionality (PPFA) aspects for developing 4D models 

with features provided by available BIM software. This analysis yielded matrices which can be 



used to help guide decision making on which BIM software to invest in. The results reveal that 

all of the software has in their way served the purpose for developing the 4D BIM model.   
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Introduction 

Recent efforts in promoting Building Information Modeling (BIM) generally have been well 

received. The cost benefits and return on investment of using BIM are regularly demonstrated 

to be both promising and encouraging (Lee et al., 2012; Giel and Issa, 2013; Love et al., 2013). 

Moreover, guidelines for using BIM software have been developed for its use by various project 

stakeholders (Eastman et al., 2011). Lately, the National BIM Standard (in the United States) has 

been combined with Building Smart in developing a comprehensive roadmap, namely the 2021 

Vision Task Force (NBIMS-US, 2013). Many similarly documented sets of mandates can be seen 

on the adoption of BIM from governments, such as in the United Kingdom and Singapore. It is 

foreseeable from this that BIM will be a mandated technology by other countries within 

construction and engineering projects in the near future (McAdam, 2010; Arensman and Ozbek, 

2012). 

This paper promotes an expanded appreciation of BIM by investigating its fourth dimension 

(4D) aspects and extending recent efforts toward them by looking into the details of their 

application. In doing so it indirectly indicates what may not be available in 4D BIM technology. 

The research presented in this paper aims to determine the readiness and development of 4D 

BIM applications available for construction and engineering projects. The current challenges in 

the adoption of 4D BIM, that reflects what is lacking or needed within construction and 



engineering, would generally concern the slowness of its uptake by consultant designers and 

builders from their resistance to change. 

A technical review was carried out to compare the required elements for effectively developing 

4D BIM model with the attributes or features provided by software programs currently 

available in the market. This is a different approach from previous reviews in BIM mainly 

focused on academic publications only (Khosrowshshi and Arayici, 2012; Meittinen and Paavola, 

2014; Volk et al., 2014; Shou et al., 2014), and it is hard to find a single study currently in 

existence that solely focuses on 4D BIM development. The technical (TECA) and project 

planning functionality (PPFA) aspects were reviewed for 4D applications and compared against 

the information of the selected software from the various sourced journals, credible websites, 

brochures and videos from reputable BIM software vendors and associations. 

No precise data exists with regard to the details of 4D BIM development. The research 

presented in this paper would bridge the gap between the literature studies and market 

capabilities of BIM software. It would potentially serve to help improve the efficiency of 

informing the process of scheduling and sequencing of the construction / engineering project 

tasks in any given 4D BIM model. It would also provide an important insight on the transition 

from a three dimensional (3D) model into 4D BIM in a practical perspective based on the 

comparative analysis that has been undertaken. From these findings, BIM users are more 

informed to select suitable 4D BIM applications for given situations. These would be inclusive of 

situations during the planning, design and construction stages. This should translate into 

improvements in the overall performance of a construction / engineering project.  

4D Usability Issues 



Important to users of any BIM software package would be its relative ease of use or user 

friendliness. This refers to the recognition of certain icons or how many steps need to be 

performed in order to harness the 4D capability, as well as the overall alignment and 

‘familiarity’ to real-world processes. Specific examples would include what the user needs to do 

to import a 3D model and Gantt chart into the BIM software program, amend them both, 

combine the two, as well as generate a playable movie to simulate construction with a scaled 

duration. Arayici et al. (2011), in their research on BIM adoption and implementation, had 

found that such situations would be where less compatible computer aided design (CAD) and 

project scheduling programs, particularly with newer operating systems, could lessen the user 

friendliness of the software package in its 4D capability. This might also include functionality 

that mirrors the real-world processes by supporting and allowing concepts like selecting only a 

specific discipline such as structural steel or hydraulic piping for simulation. 

Several modern CAD software programs use the Extended Markup Language (XML) schema 

which when applied to BIM data has been defined as “building data in a simplified spatial 

building model for BIM collaboration”. It is a simplified alternate language for designing in 3D 

from conventional CAD with the primary benefits of supporting high data streaming (TECA07) 

and providing for enriched standards of exchanging information (TECA02) (BIMXML, 2014). This 

would enable a two dimension (2D) drawing to be converted into a 3D model, through the 

extrusion function, that would then permit navigation in real time (PPFA12) via a fly or walk 

through. 4D would then be created automatically by linking and tracking planning activities with 

the 3D model (PPFA14) following the direct import or export of schedules (PPFA05) from other 

established planning software (TECA05) (Tse et al., 2005; Turkan et al., 2012; BIMXML, 2014). 



4D planning and scheduling 

McKinney et al. (1996) generally refer to the concept of 4D as the inclusion of information 

related to time. Benjaoran and Sdhabhon (2010), in their research on integrating construction 

safety management with BIM, advocate that the visual transition in project planning from the 

sole reliance on a builder’s Gantt chart to the inclusion of a movie that simulates the 

construction process as fundamental in the 4D capability. Several BIM software packages would 

already allow within their functions, dynamic data transfers between 4D and planning software 

(PPFA04), as well as the scale of time to be adjusted in the creation of a construction program 

simulation movie. For instance, one second in reality could represent a minute, hour, day, week 

or month within the movie simulation. Supporting this would be the added function to create 

and filter work pack levels (PPFA02) to allow the construction team to visualize work-to-

complete (PPFA13) (Hartmann et al., 2012; Kim et al., 2013). 

Despite the allowance for data transfers between 4D and planning software, there would 

certainly be problems in the adoption of BIM within the construction industry. Some of these 

adoption issues have been reported by Gu and London (2010), as well as Hardin and McCool 

(2015). For example, a relatively small percentage of construction and engineering projects 

would presently involve the production of a 4D BIM model. This would be reflected by the 

limited experience, as well as practical understanding, within the industry on how BIM should 

actually be integrated into construction and engineering activities. Such unawareness would 

also serve to hinder the adoption of other BIM compatible technologies in construction and 

engineering (Gu and London, 2010; Hardin and McCool, 2015).  



Moreover, up to 36% of builders would have regular involvement with 4D BIM models in 

construction projects (Hardin and McCool, 2015). This figure represents a clear indication that 

very few builders would presently be willing to maintain the schedule in the 4D BIM model as 

they progress throughout the construction process, primarily because this task is seen as in 

addition to their contractual responsibilities. The dynamic characteristics of any construction 

and engineering project would inevitably often complicate the time management processes of 

schedule maintenance. This issue would make the prospect of establishing the schedule before 

construction work begins very daunting for builders who are inexperienced with 4D BIM and 

concerned about the potential ramifications of their noncompliance (Gu and London, 2010; 

Hardin and McCool, 2015).  

Construction requirements and the work breakdown structure 

Procurement documents such as a purchase order with detailed line items describing detailed 

material specifications should be able to be generated (PPFA03) from a good BIM software 

package. Additionally, allowing for updates to be made to the imported Gantt chart schedule 

itself is fundamental to improve design constructability and onsite safety have been purported 

by Zhou et al. (2012), as well as Hu and Zhang (2011). However caution should be exercised 

when considering whether these updates could or should be passed back to the original 

schedule. For example, Shino (2013) advocates that this would also better cater for the dynamic 

nature of building codes, supply and use of materials, as well as construction and engineering 

projects with their changeable requirements without the need to re-import a schedule and 

repeat the process of allocating activities in their work breakdown structure (PPFA01) to 

components whenever updates are made. One should bear in mind which schedule is the 



‘source of truth’ for contractual negotiations and variations. Avoidance of creating ‘silos’ of 

repeated and unlinked data should be paramount and careful consideration should be given to 

how this source of truth is maintained when making updates in the different software packages 

within the users engineering and design or BIM software tool suite. 

Real time updating and tracking 

The environment for updates to be made to the BIM software being used encompasses 

authentication, security, authorization and tracking (TECA06). According to Bryde et al. (2013), 

these benefits of BIM would not be limited to the design stages but continuous throughout 

construction in real time as part of an iterative process. This would be because of the inherent 

project context heavily supported by this technology. Kim et al. (2013) has attempted to 

automate the measurement of construction process through the use of remote sensors. The 

real time viewing of each task’s predecessors, successors and the effects on the project critical 

path (PPFA08) and float (PPFA07), viewable in the 4D model, are necessary to adequately 

inform members of the design and construction teams on the progress of the project. 

Otherwise it would be impossible for a BIM generated model to ensure the construction / 

engineering project stays on track toward, and not stray away from, its on-time completion 

date (Leite et al., 2011).  

Interoperatability  

Isikdag and Underwood (2010), in their research on facilitating BIM based synchronous 

collaboration, inferred that for the 4D capability to be truly effective in project simulation 

would require multidisciplinary inputs from collaborating design and construction teams into a 

‘cloud’ of data. Toward this end, Gu and London (2010) suggest that data management 



(TECA10) would require project clients to only engage with those organizations who have firstly 

embraced a culture of BIM and secondly that currently use software packages that enable the 

direct electronic inputs of their discipline related technical information into the 4D model in 

their research of its adoption in construction and engineering projects. The multi-user, multi-

disciplinary collaboration, coordination and communication (PPFA10) interoperatability 

between various software packages that support the 4D capability of BIM then becomes a 

critical aspect of business (Steel et al., 2012). For web-enabled viewing (TECA08) and editing 

(TECA09) to work, it is important for all members of the design and construction teams in the 

same project to be using compatible BIM and scheduling software packages and programs 

(TECA01 and TECA04). This is so that they can be interfaced to yield the maximum benefits of 

the 4D capability (Cerovsek, 2011). 

Data separation and the industry foundation class 

Data on the trade sections to separate ductwork from plumbing layouts and fabrication or 

installation dates would normally be based on the standardized and consistent color coding 

(PPFA11) for the grouping of CAD components at different levels of detail and locations 

(PPFA15). This data would also be classifiable against a predetermined industry foundation class 

(IFC) so that when linked with the relevant BIM designed objects will potentially make this 

information accessible to more of the stakeholders involved (Venugopal et al., 2012).  IFCs have 

been defined by Venugopal et al. (2012) as “the building blocks for interoperatability through 

its open and neutral data schema” (p. 411). The raison d’être of IFC compliance is therefore to 

create a neutral interoperatable environment containing a comprehensive amount of specific 

data that is accessible for generating reports of previous changes or records (PPFA09) across 



disciplines throughout the project lifecycle by various software applications (Venugopal et al., 

2012).  

Tse et al. (2005), in their research on the barriers of BIM adoption and interfacing, call for 

design data to strictly comply with IFCs to prevent their distortion or loss (TECA03). There 

would be an important issue with maintaining this compliance in 4D BIM. This concerns the lack 

of interoperability for the construction schedule via the IFC. The construction schedule would 

normally be created and imported into a BIM model to make it 4D without IFC compliance in 

mind. It is here where the potential would exist for design data to be distorted or lost (Tse et 

al., 2005).  

DES modeling – application to 4D BIM software packages 

Discrete Event Simulation (DES) modeling is a technique that can be used to quantify the impact 

that stochastic and dynamic factors have on a system. DES is advocated by Lu (2003) as an 

alternate to the design and analyses of complicated interactive and dynamic construction and 

engineering projects. Stewart and Pham (2006), in evaluating integrated transportation systems 

using discrete event simulation modeling, explained that once a well-constructed model has 

been developed and verified, a multitude of options can be evaluated in a quantifiable manner. 

Typically the variables considered and incorporated in 4D BIM software packages are 

deterministic in nature; such as changing the construction sequence in a defined manner. Real-

world occurrences are frequently stochastic (random) and dynamic in nature. Considerable 

success has been recorded by Hoare (2007) for instance in the use of Discrete Event Simulation 

modeling within the operation phase of capital projects to more closely model and simulate 

‘real-world’ events and outcomes thereby permitting more robust methods of planning for, 



avoiding and correcting for these events. Application of these methodologies to the engineering 

and construction phases of projects should improve the ability of 4D BIM software to more 

closely model real-world events thereby increasing the robustness of strategies defined using 

these BIM tools. 

4D project planning functionality aspects for future research 

Volk et al. (2014), in determining the future needs of BIM for existing buildings, generally 

suggest that the ability to interface dynamically or otherwise for the representation of material 

availability (PPFA06) via material tracking applications presents considerable opportunities for 

demonstrated project efficiency gains. A number of the targeted 4D BIM software packages 

demonstrate the ability to support this functionality (Volk et al., 2014). A detailed analysis and 

discussion of this facility is however outside the scope of this Technical Review and is 

recommended for future research. 

Research Methodology 

The technical review adopted an explanatory case study approach, where the information 

sourced on numerous packages of BIM software was reviewed for their relevant common 

aspects of technicality and functionality. This particular research methodology is about a causal-

process tracing approach (Blatter and Haverland, 2012), which is able to explore the features of 

the software packages from the information sourced and explain the causal relationships of 

relevant capabilities with the required elements for construction / engineering project planning 

/ scheduling in a given 4D BIM model. In this way, the causal-process tracing approach had the 

benefits of selecting multiple cases based on accessibility and relevance to the findings being 

sought, as well as generating data from more observations. These benefits would make this 



approach particularly suited in research situations to reveal temporal interplays leading toward 

particular outcomes and, in particular, determine what makes 4D BIM possible. Despite these 

benefits, the limitations of this research approach were found at times to be the need to gather 

further confirmatory counterfactuals and / or theoretical concepts in order to draw conclusions 

(Blatter and Haverland, 2012). 

The selection of software was based on recommendations from the BIM related websites and 

organizations. These organizations were specifically Autodesk Incorporated (2014), Aveva 

Group (2014), Bentley Systems Incorporated (2014), Dassault Systemes (2014), Innovaya 

(2014), Intergraph Corporation (2014), Tekla Corporation (2014), RIB Software AG (2014), 

Synchro Software Limited (2014) and Vico Software (2014). Consequently, there would have 

been BIM software packages available on the market other than those reviewed in this study. 

The primary reasons why these did not undergo review were because they were generally less 

suitable for use in construction and engineering projects than the package selected from the 

same BIM software vendor, as well as their better perceived functional suitability in other 

industries such as manufacturing, health sciences or both. This study had therefore served to 

put each BIM software vendor’s best proverbial foot forward in the context of which of their 

packages would best serve construction and engineering projects in their 4D capabilities. 

The selected software was individually checked based on information provided from its official 

websites, product brochures and video tutorials. At the time, most of the software selected 

were also downloaded with full licenses and tested for its application in the relevant 4D BIM 

model. The unevenly diverse extent of information about the BIM software packages provided 

for review from this range of sources had the effects of increasing the time and effort expended 



in the field research to search for certain functional capabilities from some BIM software 

packages, which can easily be found in others, as well as the potential for the inability to find 

those that would actually exist. Subsequently, the information gathered from the software 

package information sourced were compared with the required 4D elements from the 

literature review and certain inputs from the authors themselves based on their collective 

professional experiences previously in BIM, building design, drafting, quantity surveying and 

project management.  

Comparative Data Analysis 

Various BIM software packages were specifically analyzed for their 4D general technical and 

project planning functionality aspects. These software packages were coded for ease of data 

analysis as follows: ‘BIMS01 – Autodesk Navisworks®’ (Autodesk Incorporated, 2014); ‘BIMS02 – 

Aveva™ Mars’ (Aveva Group, 2014); ‘BIMS03 – Bentley® ConstructSim’ (Bentley Systems 

Incorporated, 2014); ‘BIMS04 – Dassault Systemes Delmia’ (Dassault Systemes, 2014); ‘BIMS05 

– Innovaya Visual™’ (Innovaya, 2014); ‘BIMS06 – Intergraph SmartPlant® Construction’ 

(Intergraph Corporation, 2014); ‘BIMS07 – RIB Software AG’ (RIB Software AG, 2014); ‘BIMS08 – 

Synchro Pro’ (Synchro Software Limited, 2014); ‘BIMS09 – Tekla®’ (Tekla Corporation, 2014); as 

well as ‘BIMS10 – Vico Virtual Construction™’ (Vico Software, 2014). 

Analysis of 4D general technical aspects 

The variable attributes that were used for comparing the 4D general technical aspects of 

various BIM software analyzed were coded for ease of data analysis as follows: ‘TECA01 – 

Compatibility with operating systems’; ‘TECA02 – Support of XML’; ‘TECA03 – IFC compliance’; 

‘TECA04 – Interfacing with other software / programs’; ‘TECA05 – Direct import / export of 



schedules from other established planning software’; ‘TECA06 – Authentication / security / 

authorization / tracking’; ‘TECA07 – High data streaming capability’; ‘TECA08 – Web-enabled 

viewing’; ‘TECA09 – Web-enabled editing’; as well as ‘TECA10 – Cloud data management’. The 

software vendors were consulted to verify the existence of each of the 4D general technical 

aspects analyzed in their BIM software packages. The BIM software packages where these 

variable attributes for 4D general technical aspects exist are denoted with the word ‘yes’ where 

they correspond in the matrix illustrated as Table 1 (Autodesk Incorporated, 2014; Aveva 

Group, 2014; Bentley Systems Incorporated, 2014; Dassault Systemes, 2014; Innovaya, 2014; 

Intergraph Corporation, 2014; Tekla Corporation, 2014; RIB Software AG, 2014; Synchro 

Software Limited, 2014; Vico Software, 2014).  

Of the potential for 100 matches between BIMS# and TECA# in the Table 1 matrix, 76 were 

actually found. TECA01, TECA04 and TECA06 were found in all 10 of the BIMS# variables for 

example. This was significantly more than the 24 matches that were not apparent. TECA02 was 

not apparent in either BIMS05 or BIMS09. TECA03 was not apparent in either BIMS04 or 

BIMS05. TECA08 was also not apparent in BIMS05. TECA05 was not apparent in either BIMS04 

or BIMS06. TECA07 was not apparent in BIMS04, BIMS07, BIMS08 or BIMS10. TECA09 was only 

found in BIMS01, BIMS04 and BIMS08. TECA10 was found in BIMS01, BIMS04, BIMS08 and 

BIMS10.  

Further, it was apparent from the matrix in Table 1 that the extent of TECA# variables found 

within each BIMS# variable had ranged between 50% and 100%. BIMS01 and BIMS08 were 

found to contain 100% and 90% of the TECA# variables respectively. BIMS02, BIMS03 and 

BIMS10 were found to contain 80% of these variables. These were followed by BIMS04, 



BIMS06, BIMS07 and BIMS09 which were found to contain 70% of the TECA# variables 

analyzed. TECA09 and TECA10 are covered by only three and four BIM software packages 

respectively out of the ten. This would reveal either the lesser importance of web-enabled 

editing and cloud data management as TECA# attributes or lack of their inclusion by seven and 

six of the BIM software developers respectively. 

Analysis of 4D project planning functionality aspects 

The variable attributes that were used for comparing the 4D project planning functionality 

aspects of various BIM software analyzed were coded for ease of data analysis as follows: 

‘PPFA01 – Work Breakdown Structure’; ‘PPFA02 – Work pack level’; ‘PPFA03 – Interacting 

materials with documents’; ‘PPFA04 – Dynamic data transfers between 4D and planning 

software’; ‘PPFA05 – Tracking with time‘; ‘PPFA06 – Ability to interface for procurement of 

materials’; ‘PPFA07 – Real time viewing a task’s predecessors, successors and effects on project 

critical path and float, or overlaying and comparison of what-if scenarios’; ‘PPFA08 – Real time 

viewing of critical path in 4D model’; ‘PPFA09 – Report generation‘; ‘PPFA10 – Support for 

multi-user, multi-disciplinary collaboration, coordination and communication’; ‘PPFA11 – 

Standardized and consistent color coding’; ‘PPFA12 – Real time navigation of 3D’; ‘PPFA13 – 

Ability to create and filter work packages’; ‘PPFA14 – 4D created automatically by linking 

between planning activities and 3D model’; as well as ‘PPFA15 – Grouping of CAD components 

at different levels’. The software vendors were consulted again, but this time to verify the 

existence of each of the 4D project planning functionality aspects analyzed in their BIM 

software packages. The BIM software packages where these variable attributes for 4D project 

planning functionality aspects exist are denoted with the word ‘yes’ where they correspond in 



the matrix illustrated as Table 2. (Autodesk Incorporated, 2014; Aveva Group, 2014; Bentley 

Systems Incorporated, 2014; Dassault Systemes, 2014; Innovaya, 2014; Intergraph Corporation, 

2014; Tekla Corporation, 2014; RIB Software AG, 2014; Synchro Software Limited, 2014; Vico 

Software, 2014). 

Of the potential for 150 matches between BIMS# and PPFA# in the Table 2 matrix, 135 were 

actually found. PPFA10, PPFA11, PPFA12 and PPFA14 were found in all 10 of the BIMS# 

variables for example. This was significantly more than the 15 matches that were not apparent. 

PPFA01 was not apparent in either BIMS04 or BIMS08. Both PPFA02 and PPFA07 were also not 

apparent in BIMS08. Both PPFA03 and PPFA06 were not apparent in BIMS05. PPFA04 was not 

apparent in BIMS03. PPFA05 was not apparent in either BIMS04 or BIMS09. PPFA08 was not 

apparent in either BIMS02 or BIMS08. PPFA09 was not apparent in either BIMS01 or BIMS07. 

PPFA13 was also not apparent in BIMS01.  

Further, it was apparent from the matrix in Table 2 that the extent of PPFA# variables found 

within each BIMS# variable had ranged between 73% and 100%. BIMS06 and BIMS10 were 

found to contain 100% of the PPFA# variables. BIMS02, BIMS03, BIMS07 and BIMS09 were 

found to contain 93% of these variables. These were followed by BIMS01 and BIMS05 which 

were found to contain 87% of them. Then BIMS04 and BIMS08 which were found to contain 

80% and 73% of the TECA# variables analyzed respectively. PPFA08 is covered by only seven 

BIM software packages out of the ten. This would reveal either the lesser importance of real 

time viewing of the critical path in the 4D model as a PPFA# attribute or lack of its inclusion by 

three of the BIM software developers. 

Discussions 



From the comparative data analysis, all 10 of the BIM software packages were found to be 

sound in their 4D general technical and project planning functional capabilities. Indeed, all of 

them are compatible with most of the modern operating systems and other software programs 

for interfacing (Arayici et al., 2011; Cerovsek, 2011). All of them provide for some forms of 

authentication, security, authorization and tracking (Bryde et al., 2013). They all support multi-

user and multi-disciplinary collaboration, coordination and communication (Arayici et al., 2011; 

Cerovsek, 2011). Consistent with conventional CAD software, they can all allow the grouping of 

CAD designed components at different levels of detail and locations. This is primarily through 

allowing for some standardization and consistency in drafting color coding for 3D object 

representation which can be navigated in real time. Fundamentally, they can all automatically 

transform a 3D model into 4D through the linking of its components to planning activities from 

a schedule (Becerik-Gerber and Rice, 2010). With these findings in mind, the authors of this 

paper would purport the following suggestions.  

Some BIM software packages are presently more popular than others in construction and 

engineering. This may be based upon a number of factors of immediate relevance to the 

shorter term business interests of the organizations that implement them. One reason could be 

the initial cost outlay of their implementation. The better advocated save saving potential of 

their automated functions could be another reason. This would be influenced by the marketing 

and / or advertising efforts of BIM software vendors. Another could be for the purpose of 

eliminating the need to physically travel. With the software intended to be run from a main 

server, the BIM model could be designed, amended and accessed by geographically dispersed 

project team members simultaneously without the need to print and deliver drawings. The 



ability of the BIM software package to integrate file types from multiple CAD and scheduling 

applications has also been known as catalysts for their selection by construction and 

engineering practitioners (Hardin and McCool, 2015).  

It would be advisable for the selection of BIM software not to be based solely on these reasons 

provided by Hardin and McCool (2015). Their selection should be preferably based on the 

prioritizing of aspects influenced by the surrounding environmental conditions within which a 

business operates. This is because some of these software packages were found to function 

better in certain other 4D general technical and project planning functional aspects than others. 

For instance, not all would better cater for 3D design through the data enriching potential of 

XML (BIMXML, 2014). Several were particularly suited to rigorous reporting procedures with 

their capabilities of viewing the scheduled critical path on a 4D model in real time and report 

generation for previous design changes or recordkeeping (Leite et al., 2011; Venugopal et al., 

2012). Some extract data significantly quicker with their high streaming capability (BIMXML, 

2014). Fewer better cater for internet dependency that enables for the editing and 

management of data in an online cloud environment (Isikdag and Underwood, 2010; Cerovsek, 

2011; Chong et al., 2014). In addition, some vendors would even advertise certain aspects of 

their BIM software in attempting to set them apart from other equivalent packages currently 

available in the market (e.g. Autodesk Incorporated, 2014; Dassault Systemes, 2014; RIB 

Software AG, 2014; Vico Software, 2014). 

Conclusion  

This research contributes to the body of knowledge by presenting the technical review, analysis 

and appraisal of various issues concerned with the usability of 4D BIM software packages in 



construction and engineering projects. An expanded appreciation of BIM is promoted by this 

paper through its investigation of 4D and the details of its application. This contributes to the 

effective recent efforts in the promotion and regulation of BIM. The research presented in this 

paper has determined the readiness and development of 4D BIM applications available for 

construction and engineering projects. The 4D capability refers to the inclusion of information 

related to time. Important to users of any BIM software package would be its relative ease of 

use or user friendliness. This paper also indirectly indicates what may not be available in 4D 

BIM technology. 4D usability issues comprise planning and scheduling, construction 

requirements and the WBS, real time updating and tracking, interoperatability, as well as IFC.  

The elements required to effectively develop a 4D BIM model was then compared with software 

programs currently available in the market to better inform BIM users. The comparative data 

analysis yielded matrices displaying the extent of BIM software functionality and interactivity of 

the 4D general technical and project planning aspects respectively. These matrices can be used 

to help guide the decision making on which BIM software package to invest in. All of the BIM 

software packages sampled and analyzed were found to be sound in their 4D general technical 

and project planning functional capabilities. Design and construction planning and operational 

efficiency can be improved by selecting the most suitable BIM application for given situations, 

as well as providing real time 4D information and visualization.  
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Table 1 – 4D General Technical Aspects Matrix  

4D Attributes – TECA# 

BIM Software – BIMS# 

B
IM

S01 

B
IM

S02 

B
IM
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B
IM

S04 

B
IM

S05 

B
IM

S06 

B
IM

S07 

B
IM

S08 

B
IM

S09 

B
IM

S10 

TECA01 – Compatibility with operating 
systems (Mac, PC, XP, server, etc.) 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

TECA02 – Support of XML for richer 
standards of exchanging data 

Yes Yes Yes Yes  Yes Yes Yes  Yes 

TECA03 – IFC compliance Yes Yes Yes   Yes Yes Yes Yes Yes 

TECA04 – Interfacing with other software 
/ programs 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

TECA05 – Direct import / export of 
schedules from other established planning 
software (Primavera / MS Project) 

Yes Yes Yes  Yes  Yes Yes Yes Yes 

TECA06 – Authentication / security / 
authorization / tracking 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

TECA07 – High data streaming capability Yes Yes Yes  Yes Yes   Yes  

TECA08 – Web-enabled viewing Yes Yes Yes Yes  Yes Yes Yes Yes Yes 

TECA09 – Web-enabled editing Yes   Yes    Yes   

TECA10 – Cloud data management Yes   Yes    Yes  Yes 

 
 
 
 
 
 



 
 

Table 2 – 4D Project Planning Functionality Aspects Matrix 

4D Attributes – PPFA# 

BIM Software – BIMS# 

B
IM

S01 

B
IM

S02 

B
IM

S03 

B
IM

S04 

B
IM

S05 

B
IM

S06 

B
IM

S07 

B
IM

S08 

B
IM

S09 

B
IM

S10 

PPFA01 – Work Breakdown Structure Yes Yes Yes  Yes Yes Yes  Yes Yes 

PPFA02 – Work pack levels  Yes Yes Yes Yes Yes Yes Yes  Yes Yes 

PPFA03 – Interacting with materials and 
documents 

Yes Yes Yes Yes  Yes Yes Yes Yes Yes 

PPFA04 – Dynamic data transfers between 
4D and planning software  

Yes Yes  Yes Yes Yes Yes Yes Yes Yes 

PPFA05 – Tracking with time Yes Yes Yes  Yes Yes Yes Yes  Yes 

PPFA06 – Ability to interface for 
procurement of materials 

Yes Yes Yes Yes  Yes Yes Yes Yes Yes 

PPFA07 – Real time viewing a task’s 
predecessors, successors, effects on 
project critical path and float, or what-ifs 

Yes Yes Yes Yes Yes Yes Yes  Yes Yes 

PPFA08 – Real time viewing of critical path 
in 4D model 

Yes  Yes  Yes Yes Yes  Yes Yes 

PPFA09 – Report generation for previous 
changes or records 

 Yes Yes Yes Yes Yes  Yes Yes Yes 

PPFA10 – Support for multi-user, multi-
disciplinary collaboration, coordination 
and communication 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

PPFA11 – Standardized and consistent 
color coding (object representation) 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

PPFA12 – Real time navigation of 3D 
environment 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

PPFA13 – Ability to create and filter work 
packages to allow construction team to 
visualize work-to-complete  

 Yes Yes Yes Yes Yes Yes Yes Yes Yes 

PPFA14 – 4D created automatically by 
linking between planning activities and 3D 
model  

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

PPFA15 – Grouping of CAD components at 
different levels of detail and locations 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

 


